
STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM
DC-CEM-4903  (OLD HC-39 REV. 2/96)

Date:                

TO
 
FILE                E.A.

   CO-RTE-PM
  FED NO.

                              

FROM  CONTINGENCY BALANCE (Including this change):
                                             $

          

CCO NO.  SUPPLEMENT NO.  CATEGORY CODE

 HEADQUARTERS APPROVAL REQUIRED? YES  .         NO  .  X   .
                         

SUPPLEMANTAL FUNDS PROVIDED

$                    0
 IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL

 DOCUMENTS? YES  . X      NO   .    .
THIS CHANGE ORDER PROVIDES FOR:

SPECIFICATION CHANGE:   Delete the surface abrasion requirements of Section 10_1, “Asphalt Concrete,” of the Special
Provisions.

REASON FOR CHANGE:   Construction Policy Directive 00-3 Dated May 1, 2000 mandates this change.

California Test 360, “Test for Surface Abrasion of Compacted Bituminous Mixtures” was changed in July 1998.
Equipment and procedural issues have been identified that make it difficult to perform the test.  Until the issues are
resolved, the test will be waived in all locations except those subject to chain wear.

DRAFT
METHOD OF PAYMENT:    There will be no compensation to the State for this change.

TIME ADJUSTMENT:   No adjustment of contract time allowed.  This change does not affect the controlling operation
CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER THIS REQUEST TOTAL TO DATE

                                         ITEMS $      $      
PROJECT ENGINEER  FORCE ACCOUNT $      $      

                                         AGREED PRICE $      $      
PROJECT MANAGER DATE  ADJUSTMENT $ $

                                    TOTAL $ 0 $ 0
FHWA REP. DATE FEDERAL PARTICIPATION

                              N/A           
 PARTICIPATING  PARTICIPATING IN PART  NONE

ENVIRONMENTAL DATE  NON-PARTICIPATING (Maintenance)  NON PARTICIPATING
                                   

OTHER (SPECIFY) DATE  FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

      CCO FUNDED PER CONTRACT   CCO FUNDED AS FOLLOWS

DATE

                                   FEDERAL FUNDING SOURCE PERCENT

HQ OR DISTRICT PRIOR APPROVAL BY DATE                     
                                                       

RESIDENT ENGINEER SIGNATURE
                    

CEM-4903 (OLD HC-39 REV. 6/93)


